
 

  

 

Procurement pathways alignment to government policies and frameworks 
For government building construction or maintenance projects or programs where the PAF, BPF and/or BCDF apply, or where a departmental approval process could benefit 
from the structure and considerations of these frameworks, the figure below sets out the stages and relevant guidance available to support each step during project 
conceptualisation, procurement strategy development and form of contract determination. For less complex or costly projects, some of the information contained may be 
helpful when determining the project lifecycle and delivery pathway. 

Project 
Assessment 

Framework (if 
applicable)

Business Case 
Development 
Framework

Building Policy 
Framework

Concept 
What is the need? What 

are the procurement 
strategy options? 

Strategic assessment of 
service requirement. Define 

the need, outcome sought and 
potential procurement 

strategy options to achieve 
the outcome.

Articulate the problem, 
opportunity and why the need 
exists. Develop a long list of 

procurement strategy 
options.

Policy Requirement 1 - capital 
investment planning

Policy Requirement 10 - 
develop a SMP

Preliminary Evaluation of 
Options

Validate service need.  
Assessment of 

procurement strategy 
options.

Consider procurement 
strategy options and carry 

out qualitative assessment of 
these to develop a shortlist.

Complete preliminary review 
to confirm whether to invest in 

a detailed business case. 
Assess the long list to identify 

a shortlist of procurement 
strategy option/s.

Policy Requirement 3 - take 
into consideration published 
guidance on procurement 

strategies

Detailed Business Case 
Confirm viability for 
investment decision 

making.
Preferred procurement 

strategy options analysis.

Carry out a detailed 
comparative evaluation of the 
shortlist to rank the options 

resulting in a preferred 
procurement strategy.

Reconfirm the shortlist and 
determine a preferred 

procurement strategy.

Policy Requirement 1 - 
consultation required during 

development of business 
cases for BPP or potential 

BPP projects

Supply Strategy 
Development
Decide on the 

procurement strategy and 
determine the form of 
contract to be used.

Seek appropriate decision 
maker approval to proceed 

with the preferred 
procurement strategy and 

form of contract to be used.

Policy Requirement 3 - 
requirement to use standard 

contracts and follow published 
guidance on procurement 

strategy.

https://s3.treasury.qld.gov.au/files/paf-strategic-assessment-service-requirement.pdf
https://www.statedevelopment.qld.gov.au/__data/assets/pdf_file/0015/55032/stage-01-guide-strategic-assessment.pdf
https://s3.treasury.qld.gov.au/files/paf-preliminary-evaluation.pdf
https://www.statedevelopment.qld.gov.au/__data/assets/pdf_file/0017/55034/stage-02-guide-options-analysis.pdf
https://s3.treasury.qld.gov.au/files/paf-business-case-development.pdf
https://www.statedevelopment.qld.gov.au/__data/assets/pdf_file/0019/55036/stage-03-guide-detailed-business-case.pdf
https://s3.treasury.qld.gov.au/files/paf-supply-strategy-development.pdf
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